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Pre-Bid Meeting Agenda  
MAIN PLANT ELECTRICAL SYSTEM IMPROVEMENTS PROJECT 
Subject:      Pre-Bid Meeting and Site Walk 

(Bidding Generals are required to visit all worksites) 

Prepared By:  Kevin Rahman, PE - SMCSD 
                        (415) 331-4714, kevin@smcsd.net 

  

Date/Time:  October 26, 2023; 10:00 A.M. 

Location:   1 East Rd., Sausalito, CA 94965 

    
 
Attendance: 

• Attendance at the October 26 pre-bid meeting is not mandatory, however, all bidding 
Prime General Contractors are required to certify that they have visited all project sites 
with their bid.  Bidders who do not verify that they have visited each project site may be 
deemed non-responsive.  Contractors may also schedule a site walk with the District at an 
alternate date and time. 

 
Project Design Team: 

• DTN Engineers, Inc. (Design Engineers) 
 
Construction Management: 

• Kevin Rahman, District Engineer (Project Manager) 
• Rob Schmidt, Project Coordinator (Inspector) 

 
Hours of Work: 

• Normal working hours at the treatment plant are 6:30 AM to 3:00 PM Monday thru Friday.  
Any work performed outside of these hours must be pre-approved by the District in 
advance, and may require reimbursement for operator time unless requested by the 
District. 

 
Contract Schedule: 

• Construction is to be completed within 360 days from issuance of the notice to proceed. 
• Liquidated damages are $1,500 per calendar day for Substantial Completion and $1,000 

per calendar day for Final Completion. 
• Comprehensive computer-generated schedules are to be provided using Critical Path 

Method (CPM) and Primavera P6.  See Section 01324. 
• For any significant changes to the schedule, or a change to the critical path, an updated 

schedule shall be provided in advance of work. 
• Whenever the Contractor foresees a delay in the prosecution of the Work, the Contractor 

shall notify the Owner in writing of the delay and request a time extension if applicable. 
This notification shall be submitted as a Change Order request and include a revised 
Contract Schedule. 

• Progress Schedule and Narrative Progress Reports are to be submitted with each monthly 
application for payment.  See Section 01324. 
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Existing Conditions:  
• Contractor and Construction Manager shall make thorough examination of preexisting 

conditions.  Contractor shall thoroughly photograph preexisting conditions prior to the start 
of work at each location. 

 
Staging: 

• While small/limited staging areas are available within the plant site, staging plans must be 
pre-approved so that they do not impact normal plant operations.  See Section 01500. 

• During construction the Contractor may have one vehicle staged within the treatment 
plant.  Other vehicles may be parked on East Road.  (The District parking lot on East 
Road will be utilized by District staff.  There are plenty of parking spaces and pullouts 
along East road for Contractor parking.)  During certain phases of work additional vehicles 
and/or equipment will be necessary.  In these instances, especially when the plant access 
road must be blocked for a period of time, a plan must be submitted in advance for 
approval.  Deliveries and transportation of equipment into and out of the treatment plant 
area must also be coordinated with the District in advance so that impacts to normal 
operations are minimized. 

• Contractor shall provide their own power and lighting as needed.  Coordinate placement 
of temporary facilities with the District in advance. 

 
Temporary Facilities: 

• All sewer bypasses must be submitted for approval in advance.  Bypasses shall include 
full redundancy to ensure reliability and to protect the District and the Contractor from 
spills into the Bay.  Regulatory fines for spills which are directly caused by the Contractor 
shall be paid by the Contractor. 

• Electrical redundancy is required at all times to protect the District and the Contractor from 
spills into the Bay. 

• Operator access must be maintained to all facilities at all times unless a variance is 
approved in advance. 

• The District will accept custody of new facilities only after successful commissioning. 
 
Housekeeping: 

• Note that the treatment plant is located within Fort Baker National Park which is inhabited 
by a variety of animals such as fox, coyote, deer, skunk, squirrel, bobcat, etc.  Do not 
leave food or any toxic substances unattended.  All garbage must be removed from site or 
locked during off hours. 

• The Contractor shall ensure that all debris related to demolition &/or construction does not 
enter the Bay or National Park land. 

• Construction dust and debris must be mitigated to maintain a safe working environment. 
Electrical equipment and control panels must be protected from dust and moisture at all 
times. 

• Daily cleanup is required to ensure no debris blows into the Bay, and to maintain an 
organized worksite.  Daily cleanup is required including the use of a magnetic sweeper. 

 
Safety: 

• The Contractor shall, at its own cost, do all Work necessary to ensure a safe working 
environment and be solely responsible for the conditions of the jobsite, including safety of 
all persons (including employees) and property during the contract period. 

• Contractor will be required to provide their own lighting, ventilation, confined entry 
equipment, etc. 

• All open excavations &/or vaults shall be covered and/or attended at all times to ensure 
the safety of all, including wildlife. 
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• District vehicles and equipment may not be used by the Contractor. 
• Existing power outlets and hose bibs are not available for Contractor use.  Power outlets 

may be tied to critical processing or pump station equipment.  Contractor will be held 
liable for regulatory fines resulting from Contractor caused power failures.  Plant water is 
not potable and may not be used for mixing concrete, hosing down, etc. 

 
Security: 

• The Contractor is responsible for site security and storage of their equipment.  The District 
has very limited storage areas.  Tools and/or materials left unattended during off hours 
may be subject to theft. 

 
Addenda: 

• All project addenda will be posted on the District's website.  It is the bidder’s responsibility 
to verify all addenda prior to bid.  See SMCSD.net 

 
Site Walk & Bidder Questions: 

• Flat shoes or boots are required to access all worksites.  Please use caution as some 
surfaces may be slippery. 

• All questions must be provided at least 7 days prior to bid so that time is allowed to 
respond via addendum. 

 


