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Pre-Bid Meeting Agenda  
BEACH FORCE MAIN REHABILITATION PROJECT 
Subject:      Pre-Bid Meeting and Site Walk 

(Bidding Generals are required to visit all worksites) 

Prepared By:  Kevin Rahman, PE - SMCSD 
                        (415) 331-4714, kevin@smcsd.net 

 

Date/Time:  April 9, 2024; 10:00 A.M. 

Location:   Foot of Main St., Sausalito, CA 94965 

    
 
Work Locations: 

• Parking is limited at Main St.  Please be sure to allow time to find parking and walk to the 
project site. 

• There are two primary worksite locations.  The pre-bid site walk will begin at Main St. and 
progress to the treatment plant located at 1 East Rd., Sausalito, CA 94965. 

• One alternate work location, as included in Addendum #1, is located in the proximity of 
150 Shoreline Hwy.  (Flow meter installation.) 

 
Attendance: 

• Attendance at the April 9 pre-bid meeting is not mandatory, however, all bidding Prime 
General Contractors are required to certify that they have visited all project sites with their 
bid.  Bidders who do not verify that they have visited each project site may be deemed 
non-responsive.  Contractors may schedule worksite visits at an alternate time by 
contacting District Engineer Kevin Rahman at 415-331-4714. 

• Prime General Contractors who visited the project sites during the previous advertisement 
period (October and November, 2023) are not required to attend. 

 
Project Design Team: 

• Woodard & Curran (Design Engineers) 
• Calcon Systems, Inc. (System Integrator) 

 
Construction Management: 

• Kevin Rahman, District Engineer (Inspector and Project Manager) 
 
Hours of Work: 

• Normal working hours at the treatment plant are 6:30 AM to 3:00 PM Monday thru Friday.  
Any work performed outside of these hours must be pre-approved by the District in 
advance, and may require reimbursement for operator time unless requested by the 
District. 

• Work within the City of Sausalito is limited to hours specified in the City’s Encroachment 
Permit.  These hours are specified to be from 8:00 AM to 6:00 PM Mon thru Friday and 
9:00 AM to 5:00 PM on Saturdays. 

• For work on the beach, the Contractor will be required to coordinate with low tides in the 
Bay.  The entire beach is under water at high tide.  See BCDC permit included in 
Addendum 1 which permits work on the beach from July 1 to March 1 only. 
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Contract Schedule: 

• Construction is to be completed within 300 days from issuance of the notice to proceed. 
• Liquidated damages are $1,500 per calendar day for Substantial Completion and $1,000 

per calendar day for Final Completion. 
• Construction schedules are to be provided in advance and any time there is a significant 

change or change to the project’s critical path.  See Section 01324. 
• Whenever the Contractor foresees a delay in the prosecution of the Work, the Contractor 

shall notify the Owner in writing of the delay and request a time extension if applicable. 
• Progress Schedules and Narrative Progress Reports are to be submitted with each 

monthly application for payment.  See Section 01324. 
 
Existing Conditions:  

• Contractor and Construction Manager shall make thorough examination of preexisting 
conditions.  Contractor shall thoroughly photograph preexisting conditions prior to the start 
of work at each location. 

 
Staging: 

• The Main St. work location is adjacent to residential apartments and private homes.  This 
location must be kept clean and organized.  Fencing will be required for safety.  Public 
access to the beach must be maintained when possible.  District access to all facilities, 
including underground vaults, must be maintained at all times unless otherwise approved 
in advance. 

• Contractor may obtain no parking signs from the City of Sausalito if parking spaces along 
Main St. are needed. 

• While small/limited staging areas are available within the plant site, staging plans must be 
pre-approved so that they do not impact normal plant operations.  See Section 01500, 
paragraph 3.05. 

• During construction the Contractor may have one vehicle staged within the treatment 
plant.  Other vehicles may be parked on East Road.  (The District parking lot on East 
Road will be utilized by District staff.  There are plenty of parking spaces and pullouts 
along East road for Contractor parking.)  During certain phases of work additional vehicles 
and/or equipment will be necessary.  In these instances, especially when the plant access 
road must be blocked for a period of time, a plan must be submitted in advance for 
approval.  Deliveries and transportation of equipment into and out of the treatment plant 
area must also be coordinated with the District in advance so that impacts to normal 
operations are minimized. 

• Contractor is responsible to provide their own power and lighting as needed.  Coordinate 
placement of temporary facilities with the District in advance.  Contractor may not use 
existing power outlets or hose bibs unless explicitly approved by the District.  However, 
the District will work to provide dedicated circuits as needed to minimize the need for 
engine driven equipment. 

 
Sequence of Work: 

• See Section 01140, paragraph 3.03 for work sequencing and constraints. 
 
Temporary Facilities: 

• All sewer bypasses must be submitted for approval in advance.  Bypasses shall include 
full redundancy to ensure reliability and to protect the District and the Contractor from 
spills into the Bay.  Regulatory fines for spills which are directly caused by the Contractor 
shall be paid by the Contractor. 
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• Electrical redundancy is required at all times to protect the District and the Contractor from 

spills into the Bay. 
• The District will accept custody of new facilities only after successful commissioning. 

 
Housekeeping: 

• Note that the treatment plant is located within Fort Baker National Park which is inhabited 
by a variety of animals such as fox, coyote, deer, skunk, squirrel, bobcat, etc.  Do not 
leave food or any toxic substances unattended.  All garbage must be removed from site or 
locked during off hours. 

• The Contractor shall ensure that all debris related to demolition &/or construction does not 
enter the Bay or National Park land. 

• Construction dust and debris must be mitigated to maintain a safe working environment. 
Electrical equipment and control panels must be protected from dust and moisture at all 
times. 

• Daily cleanup is required to ensure no debris blows into the Bay, and to maintain an 
organized worksite.  When framing, cleanup of all forming nails is required on a daily basis 
using a magnetic sweeper. 

 
Permits: 

• Bay Conservation and Development Commission (BCDC):  Permit will require SWPPP 
and best practices to prevent contamination of the Bay.  In addition, public access to the 
Bay must be maintained at all times unless safety is an issue. 

• City of Sausalito:  The District has secured and paid for an Encroachment Permit.  
Contractor is required to obtain approval of their SWPPP and Traffic Control Plan from the 
City to finalize the Permit. 

 
Safety: 

• The Contractor shall, at its own cost, do all Work necessary to ensure a safe working 
environment and be solely responsible for the conditions of the jobsite, including safety of 
all persons (including employees) and property during the contract period. 

• Contractor will be required to provide their own lighting, ventilation, confined entry 
equipment, etc. 

• All open excavations &/or vaults shall be covered and/or attended at all times to ensure 
the safety of all, including wildlife. 

• District vehicles and equipment may not be used by the Contractor. 
• Existing power outlets and hose bibs are not available for Contractor use.  Power outlets 

may be tied to critical processing or pump station equipment.  Contractor will be held 
liable for regulatory fines resulting from Contractor caused power failures. 

• Plant water is not potable and may not be used for mixing concrete, washing, etc. 
 
Security: 

• The Contractor is responsible for site security and storage of their equipment.  The District 
has very limited storage areas.  Tools and/or materials left unattended during off hours 
may be subject to theft. 

 
Site Walk & Bidder Questions: 

• All questions must be provided at least 7 days prior to bid so that time is allowed to 
respond via addendum.  All project addenda will be posted on the District's website.  It is 
the bidder’s responsibility to verify all addenda prior to bid.  See SMCSD.net 
 

 


